
CONTRACT EP-S4-16-04 
MONTHLY CONTRACT STATUS REPORT 

REPORTING PERIOD 
OCTOBER 1 TO OCTOBER 28, 2018 

 
USEPA Region 6 (EP-S4-16-04) 

Task Order: 0308 F.J. Doyle Salvage Site Status: Active 
 
OSC: G. Moore Response Manager: D. Edgington 
Date of Order: 09/21/18 Completion Date: 03/31/19 
Funds Obligated: $1,600,000.00 Current Amount Invoiced: $0.00 
TO Ceiling Utilized: 0% C - Amount Invoiced: $0.00 

  C - Amount Ready to be 
Invoiced: $0.00 

  C - Total: $0.00 
 

SUMMARY OF PROGRESS TO DATE: 
Work plan was submitted to OSC on 10/9/18 and planning continued.  Procurements for T&D, backfill, equipment, and 
site materials began with mobilization scheduled for 11/5/18. 
 
PROBLEMS / UNIQUE SITUATIONS / CORRECTIVE ACTIONS: 
None 
 
KEY PERSONNEL CHANGES: 
None 
 
NEXT MONTH’S ANTICIPATED ACTIVITIES:  
Mobilization anticipated for 11/5/18. 
 
ACTUAL COSTS REPORTING PERIOD:  PROJECT SPECIFIC DELIVERABLES: STATUS: (N/A, PENDING, 

ONGOING, OR COMPLETE) 
Cost Category Cost Daily Work Order  Ongoing 

Labor $0.00 Quality Assurance Project Plan N/A 
Equipment $0.00 Site Health and Safety Plan Complete 

ODC (including pendings) $0.00 Site Progress Report N/A 
Total $0.00 CERCLA Off-Site Disposal Report Pending 

Difference from Monthly 
Report Total: $0.00 Final Site Report Pending 

Explanation of Difference: N/A 
COST SAVINGS / INNOVATIVE APPROACHES UTILIZED: 
None 
 
Footnote: C = Cumulative 
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